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Service Level Description Quantity
Target Actual

Response Times
1.0 Response Time - High 90% 100% 3
1.1 Response Time - Medium 90% n/a n/a
1.2 Response Time - Low 90% 100% 1

Other Service Metrics
1.3 Service Reporting Delivery 7 n/a n/a
1.4 Resolution Quality 90% 100% 4
1.5 Help Desk Accuracy 90% n/a n/a

Help Desk Metric
1.6 Request Volume 4

Current Month

Integrated Techniacl Architecture (ITA) Management
Deliverable 56.1.4f

Executive Summary
Period Ending 05/31/01

Monthly Highlights
1.  Coordinated the setup of Internet IP addresses for Financial Partners Datamart with 
the VDC.
2.  Investigated how to set up Sitescope software to monitor websites.
3.  Resolved several general issues from the SFANet subcontractors.
4.  Worked with the VDC to facilitate a resolution of the FP Datamart problems.

6.  Track all Modernization IT Projects and their environment requirements.
7.  Facilitate weekly coordination sessions with IT Services, the VDC, and 
Modernization Partner maintaining a list of action item issues.

(Please see Appendix A for detailed explanations of each metric)

5.  Developed a Road Map to the VDC to provide Modernization application 
development teams with information, forms, and templates they need to deliver 
projects on time.




